Task	Start Date	End Date	Duration
Brainstorm Ideas	27-Sep-17	29-Sep-17	2
Develop UX/UI Prototypes	28-Sep-17	1-Oct-17	3
Write Overview of Project	29-Sep-17	1-Oct-17	2
Define Group Breakdown	29-Sep-17	1-Oct-17	2
Construct Scheduling Chart	29-Sep-17	1-Oct-17	2
Develop Mapping Code &			
Database Relation Construct Databases - 1) User	29-Sep-17	2-Oct-17	3
2) File DB 3) User Saved File DB	29-Sep-17	2-Oct-17	3
Build Working UI:  - Login (password functionality not required for this step	29-Sep-17	2-Oct-17	3
Build Working UI:	29-3ep-17	2-001-17	
- Safety Tracker	29-Sep-17	3-Oct-17	4
Get User Login Working	2-Oct-17	5-Oct-17	3
Preliminary Integratation of Front End and Back End	3-Oct-17	5-Oct-17	2
Build Working UI: - Weather Map	3-Oct-17	5-Oct-17	2
Build Working UI: - Article/Blog Entry	4-Oct-17	5-Oct-17	1
Full Integration of Front and Back End	5-Oct-17	7-Oct-17	2
Project Polishing: ReadMe for project	7-Oct-17	9-Oct-17	2
Project Polishing:			
Write-up of future features Project Polishing:	7-Oct-17	9-Oct-17	2
Write-up of several how-to			
guides	7-Oct-17	9-Oct-17	2
Final Deployment to Heroku	8-Oct-17		

